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B.2 Modify contract to obligate funds (DOE action). As Required OPA-FIN  S  L    

B.3 Modify Table B-1 as Required by Equitable Adjustments (DOE Action). As Required OPA-CO S L  S S S  

C.2(a)(1) Perform planning based on requirements, interfaces, endpoint targets and 
performance objectives. 

As Required AMTF L S S S    

C.2(a)(2) Complete and maintain an integrated life-cycle baseline which reflects a 
validated cost profile based on a resource-loaded schedule. 

As Required AMTF L S S S    

C.2(a)(2)(a) Complete and maintain an integrated life-cycle baseline which reflects 
technical scope of work specified in the Contract. 

As Required AMTF L S      

C.2(a)(2)(b) Complete and maintain an integrated life-cycle baseline which reflects 
project/program schedules with critical paths identified. 

As Required AMTF L S      

C.2(a)(2)(i) The Contractor shall develop and use a Work Breakdown Structure 
(WBS), which will align with the DOE-ORP WBS. 

As Required AMTF L  S S    

C.2(a)(2)(ii) Systems Engineering Management Plan - Describe approach to systems 
engineering in a Systems Engineering Management Plan as required in 
Section J, Appendix E. 

As Required AMTF L  S     

C.2(a)(2)(iii) Risk Management Plan - Describe approach to risk management in the 
Risk Management Plan as required in Section J, Appendix E. 

As Required AMTF L  S     

C.2(a)(2)(viii) The RPP Baseline will be maintained, revised, and updated, if needed, 
annually. 

Annually AMTF L S S S    

C.2(a)(2)(viii) The Contractor shall provide the supporting TFC baseline package to 
DOE-ORP each year on July 15, fully integrated with the WTP contractor 
and supporting other Hanford contractor baseline packages. 

Annually 
July 15 

AMTF L S S S    

C.2(a)(2)(viii) Provide to DOE-ORP the appropriate allocation of funds for the next fiscal 
year by PBS and by line item. 

Annually 
Dec 15 

OPA-FIN S  S S L    

C.2(b)(5) Provide to DOE via a computerized file, periodic accounting entries 
regarding government property acquisitions, dispositions, and monthly 
depreciation charges. 

Monthly OPA-FIN    L    

C.2(c)(6) Diversity Plan - Submit updated revision to the Diversity Plan, as set forth 
in Section J, Appendix G, to ORP and update annually. 

Annually 
Feb 1 

OPA-FIN S S S L S S  

C.2(c)(7) Internal Audit Plan - An updated revision to the Internal Audit Plan as set 
forth in Section J, Appendix E, shall be submitted to ORP and updated 
annually. 

Annually 
June 15 

OPA-FIN    L    

C.2(d)(1)(ix) Update Authorization Agreements (AA’s), developed in accordance with 
ISMS, annually or as required by changing conditions or contractor 
requirements. 

As Required ESQ S  L     

C.2(e)(2)(i) Recommend to DOE-ORP the use by the contractor of Government-
owned assets. 

As Required AMTF L   S S   

C.2(f)(i) Participate in DOE-ORP external/internal communications program. As Required OPA-CO S L    S  

C.2(f)(5)(iii) Respond with information as requested by DOE-ORP in support of 
Freedom of Information Act and/or Privacy Act requests. 

As Required OPA-CO  L    S  

C.3(a)(2)(i) Contractor shall establish F&R(s) and install the equipment needed to 
reliably deliver the proper waste feed on schedule for Phase I waste 
treatment per WTP Contract. 

As Required AMTF L  S     

C.3(a)(3)(i) Contractor shall design, procure, construct and operate infrastructure to 
enable WTP facilities to be constructed and operated per WTP contract, 
and consistent with the Interface Control Documents for infrastructure 
activities. 

As Required AMTF L  S S    

C.3(a)(4)(i) Contractor shall provide safe storage and final near-surface disposal on 
the Hanford Site for ILAW and failed or decommissioned melters from the 
WTP 

As Required AMTF L  S     

C.3(a)(5)(i) Contractor shall undertake facilities stabilization prepatory for the 
transition of such facilities for deactivation and decommissioning.  

As Required AMTF L  S     

C.3(a)(6)(i) Contractor shall establish and maintain necessary systems and 
organizational components necessary to execute the technical work scope 
in contract. 

As Required AMTF L  S     

C.3(a)(7)(i) The Contractor is responsible for the 222-S Laboratory Complex As Required AMTF L  S     

E.1(b) The contractor shall provide and maintain an inspection system 
acceptable to the Government covering the supplies, fabricating methods, 
and special tooling under this contract. 

As Required AMTF L S      

E.2(b) The contractor shall provide and maintain an inspection system 
acceptable to the Government covering the services under this contract. 

As Required AMTF L S      
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E.3 Accomplish Acceptance for all work under contract (DOE Action). As Required OPA-CO S L      

F.3(e) The contractor shall provide written notification of provider or changes in 
provider to the Contracting Officer at a minimum annually. 

Annually 
Sept 30 

OPA-CO  L      

F.3 Table F-1 Provide As Required WBS Report. As Required AMTF L   S    

F.3 Table F-1 Provide As Required WBS Description Report. As Required AMTF L       

F.3 Table F-1 Provide Annually Budget Submittal Report. Annually 
May 10 

OPA-FIN S    L    

F.3 Table F-1 Provide Monthly Performance Report. Monthly AMTF L S S S S S  

F.3 Table F-1 Provide Monthly Integrated Planning, Accountability, and Budgeting 
System - Information System Report. 

Monthly AMTF L    S    

F.3 Table F-1 Provide Monthly Contract Funds Status Report. Monthly OPA-FIN S S  L    

F.3 Table F-1 Provide Annual Financial Statements Reporting Requirements Letter. Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Annual Functional Support Cost Report. Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Annually Report of Compensation. Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Annually Report of Contractors Earning and Supplementary 
Compensation. 

Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Annually Pension Plan Actuarial Data. Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Monthly Property Acquisitions and Dispositions. Monthly OPA-FIN  S  L    

F.3 Table F-1 Provide Annually Fire Replacement Report. Annually OPA-FIN  S  L    

F.3 Table F-1 Provide Annually Physical Inventory Report. Annually OPA-FIN  S  L    

G.2(a) The contractor shall provide periodic electronic invoices. Monthly OPA-FIN S S S L S   

H.1(d) Fee reallocation (DOE Action). As Required OPA-CO S L      

H.7(d) Overtime Management Plan As Required AMTF L S  L    

H.8(a) The Contractor shall submit a Small Business Subcontracting Plan for 
fiscal year (FY) 2001, and shall submit a revision to the plan within thirty 
(30) days of the beginning of each subsequent FY of the contract period. 

Annually 
Nov 1 

OPA-CO  L    S  

H.10 Withdraw work as necessary for the reasons listed in clause (DOE 
Action). 

As Required OPA-CO S L S S S S  

H.11 Transfer and assign to this contract existing or future DOE prime contracts 
supporting River Protection Project work. (DOE Action). 

As Required OPA-CO S L S S S S  

H.12 Request approval of assignment. As Required OPA-CO S L S S S S  

H.13 Legal Management Plan - The Contractor is authorized to continue 
operating under its DOE approved Litigation Management Plan, until the 
proposed rule becomes final and the new Legal Management Plan is 
approved. 

As Required OCC     L   

H.15 Direct contractor during emergency (DOE Action). As Required ORP 
MGR 

     L  

H.16(a) Direct shutdown or initiation of emergency response due to imminent 
hazard (DOE Action). 

As Required ESQ S S S/L   S  

H.17 Verify compliance for payment of Performance Bonds and Payment 
Bonds (DOE Action). 

Annually OPA-CO  L  S    

H.18(a) Update travel expense ceiling limitation (DOE Action). Annually OPA-FIN  S  L    

H.18(b) Verify compliance with travel cost exemptions (DOE Action). Annually OPA-FIN  S  L    

H.21 Verify allowable corporate home office costs/allocations (DOE Action). As Required OPA-FIN  S  L    

H.22(b) Demonstrate to the CO that Earned  Value Management System meets 
the guideline referenced in paragraph (a) of this clause (ANSI/EIA-748 
Standard). 

As Required AMTF L       

H.23 Verify financial management system meets contract requirements and 
approve any changes (DOE Action) 

As Required OPA-FIN S S  L    

H.24 Verify Engineering Standards, Design Criteria, and Construction 
Standards  meet contract requirements (DOE Action). 

As Required AMTF L S      

H.25 Verify contractor compliance with TPA and Consent Decree (DOE Action). As Required OCC S S S S L   

H.26(f)(p1) The Contractor shall provide DOE copies of environmental permits, 
authorizations, and regulatory approvals issued to the Contractor by the 
regulatory agencies. 

As Required ESQ S  L     

H.28 The Contractor shall submit the information required by Paragraph (b), of As Required ESQ   L     
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Section I, Clause entitled “Hazardous Material Identification and Material 
Safety Data.” 

H.31 Verify contractor compliance with evaluating subcontractor Environmental, 
Safety, Quality, and Health Program (DOE Action). 

As Required ESQ S  L     

H.32 Contractor shall promptly advise the Contracting Officer of any labor 
relations developments that involve the specified criteria in contract. 

As Required OPA-CO S L  S    

H.33 Request approval for total annual compensation paid to Key Personnel . As Required OPA-CO  L  S    

H.34 Contractor shall provide information to assist DOE in determining the 
appropriate labor standards in accordance with the Davis-Bacon Act. 

As Required OPA-CO  S  S   L 

H.35 Contracting Officer shall obtain revised wage determination from U.S. 
Department of Labor and modify contract accordingly. 

As Required OPA-CO  S     L 

H.36(j) Make available for inspection all contractor bid and proposal records 
showing rates and amounts for computing wages subject to Hanford Site 
Stabilization Agreement. 

As Required OPA-CO  L  S    

H.37(b) Submit to DOE for transmittal to the L&I, such payroll records as are 
required. 

Annually 
Apr 30 

OPA-FIN    L    

H.37(c) Submit to DOE or designate party the accident reports required by RCW 
Title 51, Sections 51.28.010. 

As Required ESQ S  L S    

H.37(e) The Contractor shall be responsible for making all payments and 
submitting all reports required by RCW Title 51, Section 51.32.073  

As Required OPA-FIN    L    

H.38(a)(1) Contractor shall develop, plan, coordinate dissemination of information 
regarding DOE unclassified activities for public use. 

As Required OPA-CO  L S  S   

H.42 Request DOE approval for any lease or transfer of DOE property. As Required OPA-CO  L  S    

H.46 Contractor may purchase non-commercial aviation services for aerial 
photography.  Such aerial services shall be obtained only from the DOE 
Hanford Contractor approved to provide aviation services for the Hanford 
Site.  The CO and Hanford Aviation Manager/Safety Officer must approve 
all other non-commercial aviation-related services in advance. 

As Required OPA-CO  L      

JB.02 Revisions to corporate wide or contract only policies and employee benefit 
plans which increase costs will provided to DOE-ORP for review for allow 
ability prior to incurrence of costs. 

As Required OPA-FIN  S  L    

JB.03(d) Alternative work weeks may be established with the approval of the 
Contracting Officer.  Submit all Proposed Alternative work weeks to the 
Contracting Officer for approval by April 1, 2001. 

As Required OPA-FIN  L  S    

JB.04(p1) The Contractor shall submit its Compensation Program applicable to work 
under this Contract to the Contracting Officer for initial approval by April 1, 
2001. Proposed Compensation Program design changes, which affect 
costs, will be submitted for review and approval by the contracting officer. 

As Required OPA-FIN  L  S    

JB.04(a)(1)(p
1) 

No later than November 1 of each salary program year the contractor will 
develop and justify, in a manner prescribed by the Contracting Officer, a 
Compensation Increase Plan for exempt employees and one for non-
exempt employees.  ORP will review/comment and approve within 60 
calendar days of submittal of this plan. 

Annually 
Nov 1 

OPA-FIN  S  L    

JB.04(a)(1)(p
3) 

The contractor shall provide a copy of the annually developed salary 
guidelines prepared for supervisors use. 

Annually OPA-FIN  S  L    

JB.04(a)(2) The base annual salary costs for employees of the Contractor designated 
as Key Personnel are reimbursable only to the extent each such salary 
has been approved on DOE Form 3220.5, Application for Contractor 
Compensation Approval. 

Annually OPA-FIN  S  L    

JB.04(a)(4) The contractor shall separate salary structures containing position grades, 
classifications, and salary ranges for exempt/non-exempt, non-bargaining 
unit employees and shall be submitted to the CO in advance of costs.  
The Salary Structures shall be submitted to the Contracting Officer for 
review and approval in advance of incurrence of costs. 

As Required OPA-FIN  S  L    

JB.04(a)(6) The Compensation Program shall contain provisions for any established 
premium payments to employees, such as overtime, shift differential and 
special qualification or certification pay. 

As Required OPA-FIN  S  L    

JB.04(b)(1)(p
1) 

The initial terms and conditions of Non-Statutory Employee Benefit Plans 
as related to work under this contract shall be submitted to and approved 
by the Contracting Officer. 

As Required OPA-FIN  S  L    

JB.04(b)(2)(i) The initial policy and any changes thereto which increase costs, require 
Contracting Officer approval. (Relative to Separation Pay). 

As Required OPA-FIN  S  L    

JB.04(b)(3) The contractor will provide a copy of FAS 106 Valuation to DOE (Relative Annually OPA-FIN    L    
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to benefit plans). 

JB.04(c)(2)(ii
)(A) 

Provide to DOE annual Accounting Reports and Actuarial valuations 
(relative to Pension Plans). 

Annually OPA-FIN    L    

JB.04(c)(2)(ii
)(B) 

Provide to DOE copies of DOL Form 5500 with schedules and 
attachments (relative to Pension Plans). 

Annually OPA-FIN    L    

JB.04(c)(2)(ii
)(c) 

Provide to DOE annual Financial Accounting Standards Board (FASB) 
Statement 87 Report (relative to Pension Plans). 

Annually OPA-FIN    L    

JB.04(d)(2) The contractor will provide DOE with annual accounting reports within 
seven months after the close of a Group Savings Plan year. 

Annually OPA-FIN    L    

JB.04(d)(2) The contractor will provide DOE a copy of IRS Form 5500 each year when 
prepared by the contractor. 

Annually 
June 1 

OPA-FIN    L    

JC(p1) Upon approval of an S/RID, that set of requirements is the ES&H 
directive/requirements set applicable to the facility, work/activity or project 
and supersedes the ES&H directives included in this list of directives 
(refer to current revision of S/RID). 

As Required ESQ S  L S    

JE.01(a) The Contractor shall provide ISMS Plan. As Required ESQ S  L     

JE.01(b) The Contractor shall provide a Systems Engineering Management Plan. As Required AMTF L        

JE.01(c) The Contractor shall provide a Risk Management Plan. As Required AMTF L       

JE.01(d) The Contractor shall provide an annual Internal Audit Plan. Annually 
June 15 

OPA S   S L    

JF.01 Respond to the most recent Unicall Submittal, incorporate budget 
decisions, and include any new information for the upcoming execution 
year; ES&H Plan For Budget Execution Year. 

Annually OPA S   L    

JF.02 Provide a summary of the previous years ES&H performance, including 
the actual cost of implementing ES&H activities. 

Annually ESQ S  L S    

PBI-1 Store 
Milestone: 
Complete Interim Stabilization of All Single-Shell Tanks (SSTs), 
Performance Fee: $3,000,000. 

Sep-30-06 AMTF L S S S S S  

                     
PBI-2 

Waste Treatment Plant Production Support (Feed Delivery and Product 
Receipt) 
Milestones: 
1. Waste Feed Delivery, Performance Fee: $26,000,000. 
2. Deleted 
3. ILAW Disposal Capacity, Performance Fee: $3,000,000. 

Sep-30-06 AMTF L S S S S S  

PBI-3 Single Shell Tank (SST) Retrieval and Closure 
Milestones: 
1. Retrieve and Close M-45 High-Risk SSTs (S-112, S-102), Performance 

Fee: $4,000,000. 
2. Remove Waste/Demonstrate Interim Closure of C-106 and 

Demonstrate Interim Retrieval of 4 Additional Low Risk, Low-Volume 
Tanks, Performance Fee: $5,300,000. 

3. Retrieve and Interim Close Additional Single-Shell Waste Tanks, 
Performance Fee: $13,375,000 Acceleration Fee of $1,500,000 per 
tank retrieved above 15 tanks, Acceleration Fee of $500,000 per tank 
closed above 5 tanks. 

4. Deleted 
5. Complete interim stabilization of 244-AR vault, Performance Fee: 

$500,000. 
6. Complete Single-Shell Tank Retrieval Infrastructure Upgrades and 

Vapor Solutions Upgrades, Performance Fee: $3,525,000 

Sep-30-06 AMTF L S S S S S  

PBI-4 Supplemental Waste Treatment and Disposal 
Milestones: 
1. Treat, Characterize, and Disposition TRU and LAW, Performance Fee: 

$8,300,000 Acceleration Fee of $1,200,000 for each 100,000 gallons of 
additional waste retrieved and treated. 

2. Demonstration of Tank Waste Immobilization Technology, Performance 
Fee: $5,000,000 Acceleration Fee of $450,000 for each 10,000 gallons 

Sep-30-06 AMTF L S S S S S  

 


